
 

SPONSOR: Advanced Light Source

PROJECT NO.: FX2024

BUDGET: $1,175,000

COMPLETION: May 2003

DESCRIPTION: This project will construct a hallway and lobby addition at the South side of 
Building 6, to allow expansion of Beam Line #12. Work includes removal of 
an elevator, relocation of site utilities, building demolition and improvements 
to HVAC, controls, fire sprinkler, electrical and fire alarm systems.

STATUS: Beneficial occupancy taken June 20, 2003.

Project Phase Planned % CompleteActual % Complete

Design 100% 100%

Construction 100% 98%

June, 2003

Ernest Orlando Lawrence
Berkeley National Laboratory

Berkeley, CA  94720

Operations •  Facilities Division

Building 6 Southside Expansion

PROJECT REPORT
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PROJECT TITLE: Bldg. 6 Design ALS Southside Expansion

Bldg: > 6 Architect: > J. Musante PM: > D. Galvez
Project No: > FX2024 Civil Engr: > R. Shilling PA > S. Morgan
Account No: > FX2024 Mech Engr: > M. Dong Client: > J. Harkins
Fund Type: > Construction (Program) Elect Engr: > L. Domansky Report Period > 06-03
Status: > IC IHEM Engr: > NEPA/SARS > F/F
Year Funded: > 2002

A. ASSESSMENT:

1. Major Accomplishments:

2. Developments Affecting Cost Estimate & Schedule:

3. Brief Assessment of Overall Project:

4. Environmental/Safety Documentation:

Beneficial Occupancy 6-20-03.  

1. New storm drain line conflicts with existing unforeseen water line located during potholing, need 
to install new catch basin.

2. Tracing fire alarm conduits to relocated panel, relocation of unforeseen additional conduit 
required. Additional conduit/wiring for card reader/door security system.

3. ED&I and PM costs increased to resolve unforeseen utilities issues.

1. Review costs with ALS.  Additional funding required to complete project due to items noted 
above. 

2. Performance Objective  Milestone #18 completed.

NEPA Approval 10/03/01
CEQA Approval 10/03/01
SARS Approval 01/10/01
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B. WORK PERFORMED:
WBS Description Physical Progress (%)

Plan Actual
1. ED&I Title I 100% 100%

Title II 100% 100%
Title III 100% 98%

2. Construction 100% 98%

C. PROJECT SCHEDULE:
WBS Description Day (Mo/Yr)

Plan Forecast Actual

Ø. Project Authorization
1. Engr'g, Design & Inspection

Title I Authorization 10-01 10-01
Title I Start 10-01 10-01
NEPA Approval 09-97 10-01
SARS Approval 09-97 10-01

• Title I Completion 01-02 01-02
Title II Authorization 01-02 01-02
Title II Start 01-02 01-02
Release For Bid 05-02 06-02
Receive Bids 06-02 07-02

• Title II Completion 06-02 07-02
Title III Authorization 06-02 08-02
Title III Start 06-02 08-02

2. Construction
Subcontract Award 06-02 08-02
Construction Start 06-02 08-02
"As-Built" Drawings 05-03 08-03

• Construction Completion 02-03 06-03
Title III Completion 02-03 08-03
Final Report/Close-Out 08-03 08-03

D. COST REPORT:
Amount ($K)

Est. to Cost Liens Total Appvd. Cost Percent
WBS Compl. to Date Est. Cost Budget Plan Compl

A B C D=A+B E F G
1. Engr'g, Design & Insp. 14 348 0 362 341 362 96%

1.1 LBL Activities 0 135 0 135 119 135 100%
1.1.1 Title I 0 14 14 13 14 100%
1.1.2 Title II 0 56 56 56 56 100%
1.1.3 Title III 0 28 28 22 28 100%
1.1.4 Inspector 0 30 30 22 30 100%
1.1.5 Consultants 0 7 7 6 7 100%
1.1.6 Estimating 0 0 0 0

1.2 A/E 14 213 0 227 222 227 94%
1.2.1 Title I 0 48 0 48 48 48 100%
1.2.2 Title II 0 154 154 154 154 100%
1.2.3 Title III 14 11 0 25 20 25 44%

  
2. Construction 54 686 83 740 715 740 93%

2.1 Cons. Subcontract 45 573 83 618 618 618 93%
2.2 Procurement Burden 8 22 30 30 30
2.3 In-House Support 1 91 92 67 92

2.3.1 Supt 1 33 34 34 34
2.3.2 Estimating 0 20 20 8 20
2.3.3 Crafts 0 38 38 25 38

3. Standard Equipment 0 0 0 0 0%
4. Project Mgmt. 0 85 85 74 85 100%

4.1  PM 0 60 60 54 60
4.2 PA 0 25 25 20 25
Subtotal 68 1,119 83 1,187 1,130 1,187 94%

5. Contingency 23 23 45 23 0%
Total ($K) 91 1,119 83 1,210 1,175 1,210 92%
Change Since Last Report 17 18 0 0 0 0
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DOE/HQ Obligations to Date: > $1,202
  Cost to Date: > $1,119

Percent Spent (B/D) = > 92%   Outstanding Liens to Date: > $83
Total Obligation (B+C) = > 1202  Forecast End of FY Unobligated Balance: > $
DOE/OAK Authorization to date = > Forecast End of FY Uncosted Balance: > $
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